
ID WBS Task Name Duration Start Finish Predecessors MandS Items Funding Category Work Pkg
1 1.1 Run 2b Silicon 211.2 w Mon 10/2/00 Wed 12/22/04

313 1.1.3 Mechanical Design and Fabrication 149.8 w Mon 8/6/01 Fri 8/6/04
320 1.1.3.2 South silicon barrel assembly 137.8 w Mon 8/6/01 Wed 5/12/04
461 1.1.3.2.8 Install purge gas system, south 0.6 w Fri 4/2/04 Tue 4/6/04 460,593
462 1.1.3.2.9 Install dew point sensors, south 0.2 w Wed 4/7/04 Wed 4/7/04 461,594
463 1.1.3.2.10 Install and check cooling system, south 2 w Thu 4/8/04 Wed 4/21/04 462,591
464 1.1.3.2.11 Final electrical test of south silicon 3 w Thu 4/22/04 Wed 5/12/04 463
466 1.1.3.4 North silicon barrel assembly 70.8 w Wed 3/5/03 Fri 7/30/04
467 1.1.3.4.1 L0-L1 barrel assembly 46 w Thu 5/29/03 Thu 4/29/04
468 1.1.3.4.1.1 L0 Barrel 46 w Thu 5/29/03 Thu 4/29/04
469 1.1.3.4.1.1.1 L0 structures 46 w Thu 5/29/03 Thu 4/29/04
474 1.1.3.4.1.1.1.5 Verify sensor alignment 1 w Fri 4/9/04 Thu 4/15/04 473
475 1.1.3.4.1.1.1.6 Final electrical test of readout 2 w Fri 4/16/04 Thu 4/29/04 474
476 1.1.3.4.1.2 L0 North Complete 0 w Thu 4/29/04 Thu 4/29/04 475
486 1.1.3.4.2 Mate layer 0 with layer 1, north 1 w Fri 4/30/04 Thu 5/6/04 475,484
489 1.1.3.4.5 L2-L5 barrel assembly 63 w Wed 3/5/03 Fri 6/4/04
490 1.1.3.4.5.1 Staves 59.2 w Wed 3/5/03 Fri 5/7/04
500 1.1.3.4.5.1.2 Stave core/hybrid modules 18.2 w Wed 12/3/03 Fri 4/16/04
507 1.1.3.4.5.1.2.3 L2-L3 12 w Mon 1/26/04 Fri 4/16/04
511 1.1.3.4.5.1.2.3.4 Verify alignment of sensor modules 2 w Mon 4/5/04 Fri 4/16/04 510
512 1.1.3.4.5.1.2.4 L2-L3 Core/Hybrid Modules For North Complete 0 w Fri 4/16/04 Fri 4/16/04 511
517 1.1.3.4.5.1.5 Fabricate L2-L3 staves 4 w Mon 4/5/04 Fri 4/30/04 509,511FF+2 w,515FS-2 w
518 1.1.3.4.5.1.6 Test L2-L3 staves 3 w Mon 4/19/04 Fri 5/7/04 517FF+1 w
521 1.1.3.4.5.2 North Staves Complete 0 w Fri 4/30/04 Fri 4/30/04 517,519
522 1.1.3.4.5.3 Align north support cylinder in fixture on CMM 1 w Fri 4/2/04 Thu 4/8/04 519
523 1.1.3.4.5.4 Install staves in north support cylinder 4 w Fri 4/9/04 Thu 5/6/04 522
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Resource Names

MEF,MTF
MEF,MTF
PHYSF,MEF,MTF
PHYSF,PHYSU,SASEQTestStandF

PHYSF[50%],MTF,CMMT,PHYSU[50%],DESF[10%],CMML
PHYSF,PHYSU,SASEQTestStandF

PHYSF,MTF,CMMT,PHYSU,CMML

PHYSF,CMMT,CMML

MTF,CMMT,PHYSU,PHYSF,CMML
PHYSU,PHYSF,SASEQTestStandF

PHYSF,MTF,CMMT,CMML
MEF[25%],MTF[50%],CMMT[50%],CMML,PHYSF[25%],DESF[5%],PHYSU
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